
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:38 PM
Run date

Time

Reviewer: Ghafghazi, Ben 11-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 180 Date: 05-Jan-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 119

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Send email to Mo Pazooki regarding the Dambarton Br. Project status update.
Met with Maged and Chuck regarding the k-rail counter weight on EB.
Met with Ahmed Moin to discuss the bike path beams forms.
Met with John Mcewen regarding the broken HS rods at the eye bar. METS requested sample for farther
testing.
Attended weekly meeting with MCM to discuss project updates, and outstanding issues.
Attended Amer weekly Senior staff meeting.
Met with Mahbub to discuss sewer line conflict with at EB and WB.
Attended Deanna coordination meeting for the Bay Bridge. MCM plan to start damper installation next
Wednesday night. The work will take 2 to 4 weeks depending on the weather. The lane closure will be
between midnight to 5 a.m, and they will close three lanes.
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